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Contractor's Name: Project Resources Inc. - e ._#222.._, i
Contract Number: W9128F-04-D-0029 |
Site Name & Location: VB 1-70 Superfund Site
Time Period: 10JULO4 16JULOS Report # . 005"
Project Safety Report
Days Worked To Date: k| Date of Last Accident: N/A
Project Man-hours To Date: 8,743.75 Hours Worked w/o Accident; 8,743.75
Comments/Issues: None.
Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.
Project Schedule Report
Task Scheduled _ Current - %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNO4 30DEC04 16JUNO4* | 15DEC04 25
Property Close-Out 310CTOS 15MAROS 0
Final Report Q1DECO4 15JANOS 0
PROJECT 16JUNO4 15MAROS 16JUNO4* 15MARDS 10..

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Actlvities

e Property owners were contacted and restoration appointments were scheduled.

Thirteen properties remediated to backfill this week.

Twenty-four restoration appointments completed for a total of 252 to date.

Nine completion appointments completed.

Digital copies of property files were created and property completion packets composed.

Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, July 14, 2004 for a weekly

meeting.

+ Three bids were received on Monday, July 12, 2004. Two Subcontracts will be issued to 1) LCS, and 2)
Aqua Corporation to re-install the sprinkler systems.

Upcoming Project Activities

¢ Remediation of 7 homes scheduled for next week.
¢ Restoration appointments to continue, with 18 scheduled for next week,

Confidential Page 1 of 2 1212072004



Project Quantities

item Unit Last Report To Date Comment -
Completed Properties Property 25 38
Square Footage Excavated SF 108,385 156,212

*Approximate totals
Project Photos

Additional Comments/Observations

[ @ None '
16JULO4
Signed: Michelle Smith Date:
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